

Progress Evaluation 1

Team Members

Alijawaad Dewji – adewji@fit.edu
Joshua Weil – jweil@fit.edu
Mohammed Alzahrani – malzahra@fit.edu
Sultan Almotairi – salmotai@fit.edu



Faculty Sponsor – Philip J. Bernhard - pbernhar@cs.fit.edu

Progress of current Milestone (*Milestone 1*)

Task	Completion	Alijawaad	Josh	Mohammed	Sultan	To do:
Requirements	100%	Wrote 25%	Wrote 25%	Wrote 25%	Wrote 25%	None
Test Document	100%	Wrote 25%	Wrote 25%	Wrote 25%	Wrote 25%	None
Design	100%	Wrote 25%	Wrote 25%	Wrote 25%	Wrote 25%	None

Plan for next Milestone (*Milestone 2*)

Task	Alijawaad	Josh	Mohammed	Sultan
Database Design	25%	25%	25%	25%
Database Implementation	25%	25%	25%	25%
Create User Groups	25%	25%	25%	25%

Sponsor Feedback on Each Task (*Milestone 1*)

- 1.)
- 2.)
- 3.)

"I have discussed this evaluation with the team."

• Signature: _____ Date: _____